
Boyd County 
Improve US 60 from the I‐64 Interchange to KY 180 

Item Number:  9‐8400.00; CID:  211056 
Mandatory Pre‐Bid Meeting 

December 3, 2021 
 
 
Introduction (Darrin Eldridge) 

 KYTC District Personnel 

 KYTC Central Office Personnel 

 Consultant Personnel 

 Remind in‐person attendees to sign in and virtual attendees to fill out attendance 
affidavit 

 
Project Purpose (Darrin Eldridge):  The purpose of the project is to improve east‐west connectivity 
between I‐64 and KY 180, relieve congestion and improve roadway safety in the corridor   
 
Preconstruction Project Status (Darrin Eldridge/Karen Mynhier/Allen Rust/Dave Ritchie) 

 Design:  Complete 

 Environmental (Karen Mynhier) 
 Approved CE‐3 
 Permits 
 Restrictions (burning), no tree‐cutting restrictions 

 Right of Way:  Complete (Unless we’re still waiting on CSX signatures) 
 Cemetery relocation (Karen Mynhier) 
 CAP report (Darrin Eldridge) 
 CSX status (Allen, provide update on CSX?) 

 Utilities:  Dave, provide summary of all affected utilities, discuss water and sewer 
plans/prequalified contractors, introduce EL Robinson and other companies etc. 

 
Construction Items (plans & proposal) 

 Pavement options, cement stabilization, profile grade (Jason Bricker & Erik Scott) 

 Bridge settlement times (Erik Scott) 

 CSX Railroad Bridge fixed completion date & liquidated damages (Jason Bricker & Darrin 
Eldridge) 

 Backstowing (Erik Scott) 
 
Any other questions 
 

 Again, remind in‐person attendees to sign in and virtual attendees to fill out attendance 
affidavit 

 
Adjourn 



 

BOYD COUNTY, IMPROVE US 60 FROM THE I‐64 INTERCHANGE TO KY 
180; MANDATORY PRE‐BID MEETING, ITEM NUMBER:  9‐8400.00, 

CID:  211056; MEETING SUMMARY &                                
QUESTIONS & RESPONSES NOTED DURING THE MEETING;  

DECEMBER 3, 2021 

 

 Prior to recording starting – Railroad Information: 

o Flagging info and documents supplied by Wayne Bolen with Benesch on the behalf of 

CSX needs to be posted/supplied on our website – information has been forwarded to 

Construction Procurement for posting 

 Prior to recording starting – Utility Question: 

o Question ‐ Is the approved list of utility contractors the same for all utility work for this 

project? 

o Response ‐ No.  There is a separate list of approved contractors for each utility 

company.  

 1‐2 min. into recording – Utility Question: 

o Question ‐ Are there any underground electric within the project limits? 

o Response ‐ No.  Unless it is privately owned and maintained. 

 3.5 min into recording – Utility Question: 

o Question ‐ Will there be a need to contact a utility company regarding temporary 

support of a utility pole if/when excavation is performed within close proximity to the 

pole? 

o Response – Yes.  The contractor shall contact the owner of the utility and the utility 

company is to make the determination concerning the need to install any temporary 

support system(s). 

 8 min into recording – Utility Question: 

o Question – Who is responsible for performing the onsite inspection for the water and 

sanitary sewer utility work? 

o Response – E.L. Robinson in conjunction with the KYTC inspection staff 

 8.5 min into recording – Utility Question: 

o Question – Does the existing water line consist of an asbestos material?  If so, what is 

the required removal/disposal process? 

o Response ‐ If asbestos containing material is encountered it is best practices to not 

disturb it and leave it in place.  If it is removed or disturbed, it shall be removed, and 

disposed of per the plans/specifications. 

   10 min to 17 min into recording – Pavement options. 

o KYTC & Stantec explained that the finished elevations shown on the profile and cross 

sections are correct and shall be used.  Elevation adjustments for cement stabilized 

subgrade will not affect final elevations. 
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 18.5 min into recording – Earthwork Question: 

o Question – Will additional sulfate testing be required and/or performed? 

o Response – Several samples were taken throughout the project.  It is felt that based on 

the results of those samples we are confident in the results provided and no further 

samples will be needed.  

o Question – Were all the samples within the acceptable range. 

o Response – Yes. 

 20.5 min into recording Embankment/Earthwork Question: 

o Question ‐ The non‐durable shale, how high‐up/far into the embankment areas will it be 

allowed as subgrade material? 

o Response – It cannot be used within the top two feet.  Soil is to be used within the top 

two feet.  Otherwise, the embankment areas shall be constructed per section 206 of the 

Standard Specifications. 

 29 min into the recording Compaction Question: 

o Question – Will the cabinet consider allowing dynamic compaction or other means to 

shorten the required settlement duration periods? 

o Response – Yes, the cabinet will consider alternative methods to shorten the required 

settlement duration periods.  The contractor will need to formally submit a proposal, 

and the cabinet will review and determine if it is feasible/acceptable. 

 30.5 min into the recording Drainage Blanket Question: 

o Question – Quantity for granular in the location of the bridge approaches does not 

appear to be accounted for within the plans.  How is this item to be paid?  

o Response ‐ KYTC will review internally and provide a response to post online (this has 

been done and revision submitted to Construction Procurement). 

 35 min into the recording Utility Question: 

o Question –It is difficult to obtain locked in pricing for utility materials.  Will 

considerations be given concerning time and prices due to material shortages and the 

volatile market?  

o Response – No, not at this time.  Once the contract has been awarded if any issues arise 

the cabinet will consider written explanations detailing the issue.  The contractor is 

encouraged to keep concise, clear, and detailed documentation to support their claims. 

 39.5 min into the recording Railroad Flagging: 

o Question – If the 300 days for railroad flagging are exceeded, is the contractor 

responsible for the cost of flagging in excess of 300 days? 

o Response – See railroad notes (submitted to Construction Procurement for posting) as 

they cover this question explicitly. 
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 44 min into the recording Truck Detour Question: 

o Question – Is there a truck restriction for the proposed KY‐5 detour? 

o Response – No, the plans and proposal do not include a truck restriction for the KY‐5 

diversion (detour).  However, in effort to minimize the duration that the diversion is in 

place, there is a note on the plans that states “The KY‐5 diversion shall remain in place 

only as long as required to construct KY‐5.  Impact to the Princess Chapel Church shall 

be minimized to the extent possible”.  Furthermore, it is suggested that the contractor 

limit the diversion to “Local Traffic Only” in order to minimize heavy traffic using the 

diversion. 

 44.5 min into the recording Levee Question: 

o Question ‐ Will the contractor provide flood protection for the KY‐5 levee that is to be 

removed? 

o  Response – The contractor is to replace the culvert at this location prior to removing 

the levee and/or to take any/all necessary precautions to ensure flooding will not occur. 

 49 min into the recording Utility Question: 

o Question – It is not possible to find a contractor to directional bore at a slope provided 

in the plans, what is the cabinet going to do to correct? 

o Response – The plans will not be updated, the slopes provided are to be constructed. 

 50.5 min into the recording Hazardous material/Excavation Question: 

o Question – The plans call out hazardous material to excavate on listed properties as 

incidental.  Is all the material on the called‐out properties to be considered hazardous?  

Will the cabinet consider providing a cubic yard quantity for this material opposed to 

keeping it as incidental? 

o Response –The cabinet will discuss internally and provide a response online.  (Response 

submitted stating that hazardous material will remain incidental. 









Terry Bailey
connhurst@hotmail.com

Terry Bailey
tbailey.connhurst@windstream.net



ATTENDENCE AFFIDAVIT
BOYD COUNTY

IMPROVE US 60 FROM I-64 TO KY 180
ITEM NUMBER 9-8400.00; CID 211056

MANDATORY PRE-BID MEETING, VIDEO CONFERENCE OPTION
December 10, 2021 Letting

The following persons attended the video conference option on December 3, 2021 at 
10:00 a.m. for the subject mandatory pre-bid meeting:

Kevin Wolfe

Thomas Haydon, III

Attested by:

Company Name: Haydon Bridge Co., Inc.

Printed Name: Kevin Wolfe

Signature:

Title: President

Company Address PO Box 175

City, State  Zip Springfield, KY  40069

Phone: 859-336-7533

Return a scanned copy or photo of the completed affidavit to darrin.eldridge@ky.gov by 
4:30 p.m. on December 6th, 2021.

mailto:darrin.eldridge@ky.gov


 
ATTENDENCE AFFIDAVIT 

BOYD COUNTY 
IMPROVE US 60 FROM I-64 TO KY 180 
ITEM NUMBER 9-8400.00; CID 211056 

MANDATORY PRE-BID MEETING, VIDEO CONFERENCE OPTION 
December 10, 2021 Letting 

 
 
The following persons attended the video conference option on December 3, 2021 at 
10:00 a.m. for the subject mandatory pre-bid meeting: 
 
Benjamin Sevald – President 

Bret Summers – Vice President-Construction 

Tave Parker – Estimator 

Roger McPeek – Estimator/Project Manager 

 

 

 
 
Attested by: 
 
Company Name: Mountain Enterprises, Inc. #02938 

Printed Name: Bret Summers 

Signature:  

Title: Vice President – Construction 

Company Address 2285 Executive Drive, Suite 200 
Or PO Box 13130 

City, State  Zip Lexington, KY 40505 
Or 40583-3130 for PO Box 

Phone: 859-299-7001 office 
606-367-0010 cell 

Return a scanned copy or photo of the completed affidavit to darrin.eldridge@ky.gov by 
4:30 p.m. on December 6th, 2021. 
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